Kitchen fitting checklist

The weeks before your kitchen fit, step by step

flatpackmate.

Four weeks before

- [ ] Order confirmed and delivery date booked, with the supplier's plan or full order list.
- [ ] Fitter booked for the days after delivery. Weekend slots if you need them.
- [ ] Decided who strips out and removes the old kitchen.
- [ ] Stone worktops: templating and fitting dates agreed with the stone company.

Two weeks before

- [ ] Registered Gas Installer booked to disconnect the old hob and connect the new one.
- [ ] Registered Electrical Contractor booked for any new or moved sockets and circuits.
- [ ] Plumber booked for water supply and waste changes.
- [ ] Walls plastered and given time to dry where units will go.
- [ ] Floor finished, or agreed whether units go on the subfloor.

Delivery day

- [ ] Every box checked against the order list. Damage photographed with the box label.
- [ ] Boxes stored in a dry room, flat, out of the way of the work area.
- [ ] Appliances on site so cut-outs and housings can be checked.

Fit week

- [ ] Room cleared, kettle and essentials moved to a temporary kitchen.
- [ ] Parking for the van sorted, or a visitor permit if you are in a paid parking zone.
- [ ] Walk-through at the end: doors aligned, drawers soft-close, plinths on, packaging gone.
- [ ] Certificates from the RGI and REC kept with your house papers.

Flat Pack Mate, Temple House, Temple Rd, Blackrock, Dublin, A94 Y5W5, Ireland. 01 230 8966. flatpackmate.ie